

## **Facility Planning**

### **May 2017**

- The Design Adjustment Group met with Kinghorn Construction to adjust some of the interior spaces for a more efficient flow, added energy efficiency to a specific entrance, and increased the storage capacity.

### **June 2017:**

- KOMA Architects incorporated the adjustments into a final working plan to create final budget numbers.

### **June 2017:**

- On June 21, Kinghorn met with the trustees, and representatives from the Finance Council, Pastoral Council, Building Committee, and the Capital Campaign Cabinet to review the final cost estimates. Based on the current fundraising results, the goal of the meeting was to reduce the project cost without compromising the total building square footage and its function.
- To help move the pricing closer to current fundraising results, the group decided to change the exterior from total brick to a combination of Exterior Insulation Finish System (EIFS) and brick accents at the entries and the Adoration Chapel.
- Father Kaluza, and parish trustees, Nicole Baker and John Ruff, approved the revisions and directed the architect to begin the final construction drawings.