

MEETING CANCELLED AT KINGHORN'S REQUEST

May 10, 2018 Agenda:

1. Schedule-Current timeline so MQP planning can be adapted to site access.
 - a. Who will the Job Sup. be, when will we meet him.
2. Review Revised Drawings.
 - a. Office layout.
 - b. Preschool bathroom layout.
 - c. Porta-cochere detailing.
3. Outstanding items.
 - a. Final plat status
 - b. Builders risk.
 - c. Update on CenturyLink/Comcast issue.
4. Cost Impacts.
 - a. Electrical situation. Have we talked with Bob Marty?
 - b. Mechanical. What issues are outstanding.
 - c. Structural steel. Cost increase Options.
5. Other Outstanding issues.